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Preface
The acronym PLUS stands for an Italian expression meaning 
a local plan for urban development. It refers to a large initiative 
launched by the Lazio Region in 2011 aimed at the regeneration 
of socioeconomic functions and tackling environmental 
problems at the urban level. The PLUS initiative was financed 
mainly under the 5th strategic priority of the ERDF Operational 
Programme (OP), which is the one dedicated to urban and local 
development.
Differently from most Italian regions, which, according to the 
National Strategic reference Framework 2007–2013, have included 
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such a priority in their OPs since the beginning, the Lazio Region 
in 2006 had chosen not to include the so-called “urban axis” 
in the first version of its OP. Such an axis was introduced only 
in 2011, when a mid-term review modified significantly the 
original resource allocation. The revised OP was definitively 
approved by the European Commission in March 2012.
Officially, the review was mainly originated by the evolution 
of the EU and national priorities as a consequence of the 
international crisis; indeed, the reformulation of the programme 
was largely due to inadequate progress in the implementation of 
some measures that were putting at risk meeting of expenditure 
commitments.1 As we will explain below in greater detail, it 
strongly influenced the content and the outcome of the plans.
One of the main reasons why the PLUS initiative has been so 
interesting can be explained by the fact that it is the first urban 
regeneration programme launched after more than 10 years. The 
last initiative of this kind dates back to the national financing 
programme called “Contratti di quartiere” (Neighbourhood 
Contracts) that the Ministry of Infrastructure and Transport 
launched in 1998. It consisted in a pilot programme focused 
on neighbourhoods representing low urban quality, which lack 
proper services and suffer from social problems, and its purpose 
was to trigger regeneration by mixing building renovation with 
measures to tackle unemployment and social distress. The 
first edition of the programme, whose initial budget amounted 
to 350 million euro, involved 57 municipalities and, thanks to its 
large success, was followed by a 2002 reissue funded with an 
almost 4 times bigger budget.
Characteristics of the PLUS programme
The PLUS initiative can be considered an integrated investment 
programme, since the overall budget drew resources from different 
priority axes of the Regional OP: besides the 5th axis dedicated 
to urban development, resources were collected from the 1st and 
2nd axes, respectively dedicated to the development of ICT in the 
public administration and to energy efficiency. Further resources 
derived from the regional budget.
1 http://porfesr.lazio.it/PORFESR/galleria_allegati/porfesr/Motivi_Effetti_
Revisione_POR.pdf
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The PLUS initiative was launched in July 2011 and, as already 
experimented in other regions, it took the form of a call for 
proposal, open to municipalities of over 25,000 inhabitants. The 
proposals, defined as “local urban development plans,” had to be 
structured as a set of integrated actions aimed at “increasing 
competitiveness, attractiveness and sustainability of cities” 
and were required to cover a well-delimited area, and to focus 
on 4 topics: recovery of public spaces and buildings; social 
inclusion and territorial cohesion, including the development 
of social, cultural and tourism facilities; improvement of 
environmental conditions, mobility and urban transport; 
promotion of entrepreneurship and economic revitalisation. The 
budget for a single plan could range from 5 to 16 million euro, 
and the deadline for completion was December 2015.
Proposals have been selected following a two stage process: 
admissibility assessment carried out based on a dossier, in which 
municipalities described the context and listed interventions 
targeting the candidate for financing; beneficiaries who passed 
the first stage successfully were identified in the second stage 
based on more detailed plans. Evaluation criteria were based 
on the overall quality of the strategy and its coherence with 
the general objective of the initiative, technical/administrative 
feasibility of the projects, and other factors supporting full 
implementation of the plan such as its management structure and 
the involvement of private resources. Indeed, Regional Authority, 
being aware of the need to finalise the whole programme by 
2015 in order not to run into ERDF reporting problems with the 
EU, since the issue of the call for proposal, had imposed specific 
requirements on potential beneficiaries related to the financing 
procedures and the implementation process.2
Firstly, all the public works tender documents had to be certified 
by an EU level accredited external body (Standard UNICEI EN ISO/
IEC 17020) even though according to the Italian Procurement Code 
this requirement normally applies only to works over 20 million 
euro. Moreover, the whole process of performing public works had 
to respect a strict time frame: within 18 months, all contracts 
had to be subscribed with the contractors. A relevant incentive 
2 “Regional disciplinary for the implementation of urban development 
interventions” approved on 9th January 2012 by the Director of the Department 
“Economic programmes, research and innovation” – Lazio Region (executive 
decision no. B00027).
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to comply with this requirement was offered by the possibility 
to re-use tender savings (often even up to 20–25% of the entry 
cost) to finance further actions within the same redevelopment 
project.
Other innovative aspects of the programme included 
a customised cash f low strictly related to the monitoring 
system, according to which, after a pre-financing payment, 
municipalities received subsequent transfers as rapidly as they 
accomplished their reporting duties. Such a system, on the one 
hand, allowed Municipalities and their suppliers to be timely 
paid, and, on the other hand, it helped the Regional Authority 
to track the progress and to detect promptly any problems in 
implementation. Indeed, in order to prevent these problems as 
much as possible and to support the beneficiaries during the 
whole process, the Region had set up a Technical Assistance 
working group composed of experts in the field of EU funds 
implementation and reporting and entrusted to document review 
and on-site visits.
Finally, all the communications between municipalities and 
the Region occurred through certified mail in order to be fully 
traceable.
Table 1. PLUS Programme timeline
PLUS programme timeline
July 2011 Call for proposal
September 2011 Deadline for 1st stage proposals
November 2011
Publication of ranking of proposals admitted to second 
stage
March 2012 Deadline for 2nd stage proposals
May 2012 Publication of final ranking
July 2012 Subscription of the agreement and start-up
February 2014 Deadline for entering into public works contracts
December 2015 Deadline for finalising the plans
Source: Tender documents and provisions by Lazio Region.
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As better clarified in the paragraph dedicated to the case 
of Aprilia, a rigid framework of the programme and strict 
implementation rules deeply influenced the content of proposals, 
especially with respect of characteristics of the interventions 
included in the candidate programme, and management solutions 
implemented by municipalities.
Main results of the PLUS programme
The Region received 29 proposals, which means 100% of the 
eligible municipalities applied for funding. The definitive funding 
ranking was published in May 2012, and contained the following 
16 funded plans:
• 5 submitted by provincial capitals of the region (Rome, 
Latina, Frosinone, Rieti and Viterbo);
• 7 submitted by other municipalities belonging to the 
Province of Rome (Albano, Fonte Nuova, Guidonia, Marino, 
Monterotondo, Pomezia, Velletri);
• 4 submitted by municipalities belonging to the Province of 
Latina (Aprilia, Cisterna, Fondi, Formia).
The total amount was over 147 million euro: about 122 were 
allocated to beneficiary municipalities, 25 million were set aside 
as a “performance reserve,” a sort of reward allocated to the best 
programmes in terms of financial effectiveness, management, 
and implementation.
Out of the 122 million euro of the budget, about 113 million 
were allocated immediately (88 million from the ERDF – 80 from 
the 5th axis and 8 from the 2nd axis – and 25 million from the 
regional budget),while almost 9 million euro – derived from the 
1st ERDF axis – were added at the end of 2013 and dedicated 
specifically to the so-called “Smart Cities applications” according 
to their original destination.
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Fig. 1. Logo of the PLUS programme and map of beneficiaries 
Source: Lazio Region, official PLUS programme website – http://www.pluslazio.eu/.
Table 2. List of PLUS programme beneficiaries and amounts assigned 
Prov Municipality Programme title
Tot. financing 
2012
Tot. financing 
2014
RM
Albano 
Laziale
Innovalba € 5,100,000 € 5,207,690
LT Aprilia Aprilia Innova € 7,471,164 € 8,302,458
LT Cisterna
Il centro del centro 
pontino
€ 6,123,715 € 7,137,999
LT Fondi
La città dei servizi 
e delle nuove centralità
€ 7,962,460 € 8,362,549
RM Fonte Nuova Un cuore per la città € 5,051,550 € 5,051,550
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LT Formia Appia Via di Mare € 6,120,000 € 7,500,000
FR Frosinone La porta della città € 5,019,934 € 5,019,935
RM Guidonia
Da città del ‘900 a città 
del terzo millennio
€ 7,301,760 € 9,560,274
LT Latina Marina di Latina € 9,022,502 € 9,691,502
RM Marino Ecco Marino! € 5,040,884 € 5,040,884
RM Monterotondo
Dalla memoria al 
futuro
€ 5,059,200 € 5,059,200
LT Pomezia Pomezia Cambia € 9,062,626 € 9,484,641
RI Rieti Fare Centro-Fare Città € 7,102,293 € 8,592,526
RM Rome
Porta Portese una 
risorsa per Roma
€ 8,865,389 € 8,865,389
RM Velletri Le vie della cultura € 8,155,414 € 8,755,414
VT Viterbo Futuro al Centro € 10,444,260 € 10,975,473
€ 112,903,151 € 122,607,484
Source: Lazio Region, http://www.regione.lazio.it/binary/rl_a3/tbl_news/
elenco_opere_finanziate.pdf. 
According to the expenditure reported up to March 2016,3 the 
16 financed programmes included 134 interventions, 73 public 
works for about 101 million euro and 61 actions of other kind:
• 33 initiatives for social inclusion and employment corresponding 
approximately to 7 million euro;
• 4 SMEs support programmes structured as call for incentives 
equal to 3 million euro;
• 14 measures concerning ICT and smart technologies, 
amounting to 9 million euro.
Each programme also scheduled about 2 million euro for 
communication and dissemination activities at local level. The 
Region provided guidelines to perform these activities including 
a common logo and a slogan “New life to cities,” both adaptable 
to each context.
3 PlusLazio.eu, http://www.pluslazio.eu/procedure_plus-854/. 
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Within the financed projects, the following interventions can be 
mentioned:
• 13 km of cycling routes;
• 8 public buildings that were subject to energy upgrading;
• 7 new schools (4 kindergartens and 3 nurseries);
• 15 public spaces renewed;
• 8 historical buildings/archaeological areas restored;
• 1024 vouchers for child and elderly care assigned;
• 466 beneficiaries of training courses;
• 175 SMEs awarded with incentives.
Fig. 2. PLUS Programme, Resource allocation by topic
83%
6%
2%
7%
2%
public works - 101 mln €
social inclusion and employment  - 7 mln €
SMEs support programmes - 3 mln €
ICT and smart technologies - 9 mln €
communication activities - 2 mln €
Source: self-elaboration on data from Lazio Region.
Fig. 3. PLUS Programme, Number of interventions financed by topic
49%
22%
9%
9%
11% public works - 73 int.
social inclusion and employment  - 33 int.
SMEs support programmes - 14 int.
ICT and smart technologies - 14 int.
communication activities - 16 int.
Source: self-elaboration on data from Lazio Region.
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Table 3. List of PLUS programme beneficiaries, with details on the number of 
public works financed
Prov Municipality Programme title
Amount for 
public works
% over 
2014 
budget
Num. 
public 
works
RM Albano Laziale Innovalba € 5,000,000 98% 4
LT Aprilia Aprilia Innova € 6,150,798 74% 6
LT Cisterna
Il centro del centro 
pontino
€ 4,566,699 64% 5
LT Fondi
La cittàdei servizi 
e delle nuove centralità
€ 7,506,373 90% 6
RM Fonte Nuova Un cuore per la città € 4,050,000 80% 3
LT Formia Appia Via di Mare € 5,650,000 75% 6
FR Frosinone La porta della città € 4,721,504 94% 3
RM Guidonia
Da città del ‘900 a città 
del terzo millennio
€ 8,661,373 91% 5
LT Latina Marina di Latina € 7,995,590 83% 6
RM Marino Ecco Marino! € 4,083,500 81% 6
RM Monterotondo Dalla memoria al futuro € 3,640,000 72% 3
LT Pomezia Pomezia Cambia € 7,603,085 80% 6
RI Rieti Fare Centro-Fare Città € 6,629,361 77% 4
RM Rome
Porta Portese una 
risorsa per Roma
€ 7,257,221 82% 3
RM Velletri Le vie della cultura € 7,995,504 91% 2
VT Viterbo Futuro al Centro € 9,109,228 83% 5
€ 100,620,236 82% 73
Source: self-elaboration on data from Lazio Region.
Since in September 2016 the reporting process definitively 
ended, the programme can be considered fully closed. Despite 
the efforts of municipalities to respect the schedule of spending 
commitments, some works have been delayed and in a few cases 
they had to be cancelled leading to the reallocation of resources 
to a reserve list of interventions. In most cases, problems occurred 
during authorization processes for new public buildings.
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The experience of the Municipality of Aprilia
Aprilia is a city located 50 km south of Rome, with about 
70,000 permanent residents. It was established in 1936 as a rural 
town, part of the Bonifica Integrale of Agro Pontino [the Fascist “total 
land reclamation” project], retaining its rural character until the 
1950s, when, as one of the most disadvantaged areas in Italy, it was 
included in the group of areas eligible for the Cassa del Mezzogiorno 
[“Fund for the South”]. This triggered an industrialisation process, 
leading to a booming urban development that completely changed 
its structure and appearance.
Starting from 1951 – in particular between 1961 and 1970, 
and then until the 1980s – many industrial plants, especially in 
chemical-pharmaceutical and engineering sectors, have settled 
in the municipal area. Such employment opportunities have 
created a very strong demographic growth, which caused rapid 
and disorderly construction effort, in stark contrast to the original 
plan. Industrial areas themselves have developed in the absence of 
adequate planning and are today scattered in the municipal area, 
giving rise to problems of pollution, congestion of infrastructures, 
and long transport times.
Starting from the 1990s, after the closure of the Cassa del 
Mezzogiorno, the transition to a post-industrial economy led to some 
development of the tertiary sector. More recently, the territory of 
Aprilia has been severely hurt by the global economic downturn, 
leading to the unemployment rate of 30% at the beginning of 2014 
(source: Employment Office of the Province of Latina).
The population keeps growing considerably, especially due to the 
inflow of newcomers pushed out from the capital city by high housing 
costs. Whereas from 1951 to 1991 the population has increased 
almost seven times (from almost 7,000 to 47,400 inhabitants), 
between 1991 and 2011 it kept growing by more than 40%, 
reaching 56,028 inhabitants in 2001, and 67,180 in 2011. The main 
criticalities can be summarised as follows:
• a considerable growth in the number of permanent residents 
coming from the capital city and immigration from non-European 
countries, without a parallel increase in the availability of public 
services, in particular those targeted to the most disabled 
categories;
• long phase of industrial decline, exacerbated by international 
crisis, with a consequent increase in layoffs and redundancies;
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• lack of high quality public space: development of gathering 
places such as squares, parks, markets, and sports facilities has 
not matched the growth of population and industry development;
• inadequacy of the primary and secondary infrastructure: 
traffic congestion, pollution of water resources, and dependency 
on the private means of transport, caused by inadequate road 
infrastructure, lack of water treatment, and poor spatial distribution 
of urban functions;
• poor environmental quality, exacerbated by a strong 
predominance of private transport, with negative effects on air 
quality, liveability, and accessibility.
The PLUS “Aprilia Innova”
Aprilia’s Local Urban Development Plan (PLUS) aims at creating 
a more sustainable, competitive and inclusive city, through the 
implementation of innovative projects addressing environmental, 
economic, and social dimensions of urban life. According to the 
integrated approach, projects of physical urban renewal combine 
with measures promoting social inclusion, energy efficiency, and 
sustainable urban mobility.
The PLUS has followed a selection procedure defined by the 
Region of Lazio, as described in Table 4, which illustrates main 
steps leading to the approval of the proposal.
The preliminary proposal
Aprilia’s PLUS has been managed and coordinated by the Spatial 
Planning Section of the Municipality, together with the municipal 
Office for European Funds. All relevant offices of the Municipality 
have been involved in the preparation of the proposal and in the 
implementation of the projects: Spatial Planning, Public Works, 
Environment, Social Affairs, Employment, and Education. A central 
role has been played by the Director of the Spatial Planning and 
Environment Section, and by the Mayor who, from the beginning, 
has clearly outlined the strategy to be followed.
In September 2011, a preliminary programme was introduced, 
including mainly actions of urban rehabilitation that addressed, 
in particular, public spaces and buildings within a rather wide 
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area of the town centre. The first proposal was prepared in little 
more than two months, taking the cue from previous experiences 
of urban regeneration, such as the “Neighbourhood Contracts,” and 
the Covenant of Mayors’ SEAP, at the time under elaboration. Only 
after the approval of the preliminary proposal, the Municipality 
has set up a working group, involving external professionals, which 
reformulated the intervention strategy and identified a number of 
priority actions.
The final proposal – the strategy and its synergies  
with other initiatives
Compared to the proposal submitted in the first application 
stage, the strategy of the PLUS “Aprilia Innova” has been 
reformulated through a targeted selection of the operations, more 
functional to achievement of the priorities identified in the target 
area, i.e.:
1) environmental regeneration: sustainable mobility and energy 
efficiency;
2) social inclusion and employment;
3) improvement of governance.
Starting from 2011, the City of Aprilia has directed its action 
towards the improvement of environmental conditions through 
projects, tools and development of skills, in particular in the 
mobility and energy sectors. The PLUS project aims to integrate 
the initiatives already launched by the Municipality within the 
framework of the Covenant of Mayors with new actions concerning 
the energy retrofit of existing buildings (city hall and industrial 
buildings) and the creation of sustainable mobility infrastructures 
and services (bicycle paths, and the so-called Pedibus initiative, 
i.e. a “walking school bus” for children and accompanying adults). 
Moreover, in order to guide the medium and long-term policies, 
the project entails the implementation of innovative environmental 
monitoring systems, applied to traffic f lows, greenhouse gas 
emissions, and urban heat island.
At the second application stage, the PLUS strategy has been 
more clearly oriented towards contrasting some of the social and 
economic criticalities that the target area is facing: an insufficient 
provision of care services, and the employment crisis. Therefore, 
some actions have been enhanced in comparison to the first 
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application stage, in particular those targeting the most vulnerable 
social groups and citizens at greater risk of social exclusion, such 
as the unemployed, the disabled, and single women with children. 
To this aim, the second proposal has been enriched with direct 
instruments for the immediate access to new, very much needed 
services, such as:
• vouchers for the purchase of home care services for vulnerable 
people, for the access of the disabled to day care services;
• guidance, training and vocational integration for disadvantaged 
people;
• resources and subsidies for young professionals and 
entrepreneurs;
• training workshops for the disabled;
• municipal nursery.
One of the main initiatives has been the establishment of an 
“Urban Centre,” intended as a structure dedicated to managing 
communication actions related to all PLUS activities. The Urban 
Centre is both a physical and a virtual space: in particular, the 
Aprilia Innova web portal will function as a “citizens’ virtual 
helpdesk,” integrating and enhancing the municipal IT systems, 
with a view to data and process sharing aimed at fostering active 
participation of citizens and stakeholders, including professionals 
and entrepreneurs.
Objectives
The second stage has led to a partial reformulation of general 
and specific objectives, in order to tackle the identified criticalities 
more effectively.
Objective 1 – Urban regeneration. Starting from the target area, 
the aim is to produce a decisive change in the liveability of the city, 
through the regeneration of squares, parks, public buildings, and 
other gathering places, and actions concerning mobility with a view 
to environmental and social sustainability. Specific objectives:
• increase in the offer of public spaces and their liveability; 
• creation of new gathering places;
• refurbishment of buildings.
Objective 2 – Sustainability and innovation. The PLUS is 
clearly oriented towards ensuring a sustainable development for 
the city, with actions and services concerning sustainable mobility 
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(Mobility Manager), energy retrofit of buildings, environmental 
monitoring, and education to live healthier lifestyles, also through 
the participation in the Covenant of Mayors, supporting the creation 
of jobs in the growing sectors of renewable energies and the energy 
retrofit. Specific objectives:
• promotion of renewable energies and energy efficiency in 
buildings;
• monitoring and sustainable management of the urban 
environment;
• promotion of sustainable mobility and citizens’ awareness 
raising on the issue of sustainability.
Objective 3 – Social inclusion and revitalisation of the 
production infrastructure. The aim is to strengthen social inclusion 
and revitalise production facilities – with particular attention 
to the disadvantaged categories, the unemployed workers and 
those under redundancy – by activating new services for families 
or by easing access to the existing ones (nurseries, social vouchers, 
vouchers for private nurseries), and promoting professional training 
and retraining, with particular attention to women. Specific 
objectives:
• strengthening social services, and services for the labour 
inclusion of the disadvantaged categories;
• support to entrepreneurship, especially targeted to young 
entrepreneurs;
• strengthening training activities in connection with the 
business world;
• enhancement of social cohesion, information and participation 
of citizens.
Aprilia’s list of interventions
The Aprilia’s PLUS was approved for financing in June 2012 and 
ranked fifth in the final ranking. The original request for financing 
was almost 10.5 million euro, the Region financed about 8.6 million 
euro and the Municipality contributed the remaining share. The 
budget was divided into the following categories: approximately 
6 million euro for public works, about 1.8 million euro for social 
inclusion and employment, and about 700,000 euro for ICT and 
smart technologies.
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Fig. 4. Aprilia’s PLUS map of interventions
Source: Municipality of Aprilia.
Unauthenticated
Download Date | 9/25/17 2:56 PM
76 Federica Benelli, Stefano Magaudda
Table 4. Aprilia’s map and list of the interventions
Num Interventions Regional 
financing
Municipal 
financing
1 Energy Refurbishment of the “Ex-
Claudia” plant
€ 2,000,000 € 766,832
2 Energy refurbishment of the Town Hall € 1,551,142 € 200,000
3 Bicycle path (Train station/”Ex-Claudia”) € 760,136
4 Cycling route € 362,378
5 Bike sharing € 260,953
6 Sport Facility via Giustiniano € 106,452 € 178,177
7 Nursery school € 1,383,723
8 Renewal of “Giardino dei Sorrisi” € 317,104 € 300,000
9 Photovoltaic Greenhouse for social 
activities
€ 138,693
10 Plant nursery/laboratories € 110,636
11 Urban centre € 350,000 € 40,000
12 Analysis of traffic flows € 100,000
13 Mobility manager € 100,000 € 50,000
14 City logistics € 281,384
15 Walk-to-school campaign “Pedibus” € 80,000
16 Environmental monitoring about 
Emissions Scenarios and Urban Heat 
Island 
€ 400,000
17
Renewable energy plants “Aprilia energia”
€ 80,000
18 Food Bank initiative “SOStegno 
alimentare”
€ 90,000
19 “Young Ideas” Initiative € 127,000
20 “Objective Employment” Initiative € 1,451,840 € 200,000
21 Voucher system € 405,000
TOTAL € 10,456,441 € 1,735,009
LEGEND
Public works ICT and Smart technologies
Social inclusion 
and employment
Source: Municipality of Aprilia.
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Among the public works, the most important and innovative 
interventions concern some new public buildings, energy retrofit and 
functional transformations of other existing ones, in particular:
1) energy and functional retrofit of the former industrial plant 
“Claudia”;
2) energy retrofit of the Town Hall, formerly known as the “Glass 
Palace”;
3) new nursery school.
The “Ex-Claudia” plant was renewed in order to become 
a community centre for citizens to host new urban services – such 
as urban information centre, EU help desk, a Food Bank – and 
to foster social and cultural initiatives. About 1,500 m2 of interior 
space has been recovered applying innovative energy saving 
techniques, while the exteriors were re-organised as a new city 
square. Energy performance of the building was improved by 82%, 
moving from G to B class (9.34 kWh/m³ per year).
Fig. 5. The “Ex-Claudia” plant, before and after the works 
Photos: Maurizio Sibilla.
The retrofit of the Town Hall allowed renewing about 3,000 
square metres of public offices; it included the redesign of the 
building envelope to improve energy efficiency and the installation 
of renewable energy systems including an innovative heating/
cooling system powered by a 4-pipe-loopground-sourceheat pump. 
The energy performance of the building was improved from G 
to A class, energy consumptions reduced by 90%, with estimated 
savings of about 15,000 euro/year.
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Fig. 6. The Town Hall, before and after the works 
Photos: Stefano Magaudda.
The PLUS initiative allowed for the renovation of the building of 
the first municipal nursery in the city for children up to three years. 
In particular, the nursery is composed of three sections hosting 
52 children in total. The building is made entirely of wood, built 
with the “Xlam” technology, with a wood fibre thermal insulation 
coating, and other insulation solutions for the reduction of its heating 
requirements, for which it has been labelled according to KlimaHaus 
certification scheme as “Gold” and “Nature.”4 The building has 
a single heating/cooling system consisting of a water/air heat pump 
with ground-source pipe loops, underfloor heating, controlled 
mechanical ventilation, and a PV system producing the energy 
needed for feeding the heat pump and for other energy needs.
In conclusion, the PLUS allowed the Municipality of Aprilia to apply 
substantial energy retrofit actions on different types of buildings: public 
offices, industrial buildings re-used as office buildings and public 
spaces, and new buildings. It allowed testing technologies that so far 
have been little used in the Region of Lazio, such as ground-source 
heat pumps, or ceiling and underfloor heating and cooling solutions. 
Moreover, the nursery is the first example of a wood structure of this 
kind in Central and Southern Italy to have received the KlimaHaus 
Gold and Nature certifications. The buildings have been operational 
since October 2016, and only a thorough monitoring plan will allow 
analysing in detail the effectiveness of the chosen solutions.
4 Klima Haus certification scheme provides for 3 classes depending 
on the heating energy requirement: Gold-A-B. Gold one ensures a heating 
energy consumption lower than 10 KWh/m2 per year, requiring practically 
no active heating system. Nature is an additional label referred to the overall 
sustainability of the building including also requirements on CO2 emissions, 
water consumption, and other comfort related criteria.
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Aprilia Smart City
The Smart City programme entails the implementation of three 
projects concerning the monitoring and environmental analysis of 
the city, plus a fourth project for the establishment of a web platform 
in line with governmental directives on transparent administration 
(Legislative Decree 33/2013). The objective is to increase information 
to citizens and their participation in public life, giving them the 
chance to directly intervene through surveys, and to use advanced 
services. The projects that have been funded and implemented are 
the following:
• Urban Centre;
• Mobility Manager;
• Monitoring of traffic flows and emission scenarios;
• Environmental monitoring of urban heat island and the flows 
of polluting substances.
Urban Centre
The Urban Centre is intended as a new set of governance tools, 
and is composed of a unified database shared by different municipal 
sectors, and a number of applications of different types aimed at 
fostering active citizens’ participation in choices concerning the 
future structure of the city, intended both as a set of physical 
elements and urban community.
The information system meets the need to establish a knowledge 
base appropriate to the challenges of the urban and environmental 
rehabilitation of degraded areas, and meeting the latest standards 
on data quality and significance. On the other hand, the set of 
communication and participation tools is able to ensure the 
traceability of data flow and access to information and decision-
making processes (Open Data and Open Government).
Mobility management
This project led to the appointment of a municipal Mobility 
Management (MM), with the task of drafting a commuter plan for 
the civil servants, and coordinating the activities of local private 
companies’ mobility managers. Mobility manager’s activities 
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have been conceived as part of an Area Plan coherent with 
the European Guidelines on Sustainable Urban Mobility Plans 
(SUMP). Mobility management software has been developed and 
supplied, able to analyse the dynamics and problems related 
to school and job commuting, and to make plans through 
simulation models. This software is also equipped with a Decision 
Support System allowing to plan measures and to quantify their 
impact on both the choice of transport modes and the set of 
chosen indicators. It provides information on how the mobility 
scenario will change if certain measures fostering sustainable 
displacements are put in place.
Analysis of traffic flows
This project has produced a dynamic database, useful 
for managing a Municipality’s decision-making concerning 
mobility (Mobility Manager and City Police) in connection with 
the environmental issues, starting the process of the SUMP’s 
implementation.
The method used in the survey entailed a first stage of data 
acquisition from temporary control units, and a second stage with 
fixed control units placed on heavy traffic roads; traffic data have 
been measured by Doppler-effect microwave sensors (number 
of transits, date and hour, lane, speed, and distance between 
vehicles).
Environmental monitoring of urban heat island
This project aims at providing the Municipality with an 
innovative, quantitative tool for monitoring urban heat island and, 
more general, urban environment quality. In particular, these 
activities have allowed establishing an innovative and permanent 
monitoring infrastructure composed of:
• a fixed network of 4 meteorological and air quality stations;
• a mobile network of 3 air quality stations to be installed 
on urban public transport vehicles;
• an eddy covariance station;
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• set of satellite and aerial data with high spatial and temporal 
resolution, useful for the elaboration of thermal-multispectral maps 
and for updating the land cover map.
Database analysis and modelling resulted in a series of outputs 
useful for mapping the dynamics of the heat island, defining energy 
balance, and the flow of pollutants in an urban environment. In 
particular, these data allowed to develop a vulnerability map 
that integrates the impacts of urban heat island effects with 
those deriving from the concentration of pollutants. These new 
knowledge bases have in turn fed the Urban Centre’s database.
Fig. 7. Urban Heat Island Map of Aprilia
Source: Municipality of Aprilia.
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Aprilia Smart City, future developments
The databases and tools have been designed and developed to be 
also functional to projects not yet implemented by the Municipality, 
but being in line with a participative and environmentally friendly 
approach to spatial planning. These governance and environmental 
monitoring tools will be essential for future programming and 
planning activities, such as the drafting of the SUMP and SECAP 
within the framework of the Mayors’ Adapt initiative. This theme 
is connected, in particular, with macro-activity concerning the 
monitoring of the heat island and polluting substances, which 
will be essential, together with the local vulnerability map, for the 
elaboration of a local adaptation strategy.
Conclusions
On the whole, the PLUS programme can be considered a good 
practice, even though so far not frequently debated in the existing 
literature. First of all, the programme claims credit for having healed 
the initial lack of interest of the Region in urban issues, although 
these were clearly addressed both by the Community Strategic 
Guidelines and the National Strategic Reference Framework. The 
initiative finally succeeded in drawing attention to cities as engines 
of regional development after many years since the last systematic 
urban regeneration programme, and, most significantly, in 
a regional context where urban structure is strongly influenced by 
the proximity of Rome, which too often attracts all urban efforts.
Despite past performances and problems encountered by 
measures under other axes, the PLUS programme proved that the 
Region is able to spend efficiently, and has succeeded in removing 
many obstacles to correct and timely use EU funds. Such a result 
has been made possible as a result of great effort invested in defining 
the management framework: strict requirements for implementation 
procedures, opportunities for the reserve list of interventions in the 
event of savings or delays, permanent monitoring, and technical 
assistance. All these provisions allowed the Region to be timely 
in spending and reporting the ERDF to the EU without financial/
administrative artifices, the municipalities to finalise the plans 
without substantial and expensive project variants, and the involved 
enterprises to be paid in a reasonable timeframe.
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Apart from tangible effects of spatial renovation and the 
availability of new facilities and services, one of the most 
important benefits of the PLUS initiative consisted in capacity 
building: management and implementation rules established by 
the Region had in fact forced local authorities to build up ad-hoc 
internal structure including representatives from almost all the 
administrative departments.
Furthermore, municipal staff members have often ended up 
acquiring significant expertise on relatively new and increasingly 
relevant topics, such as energy and mobility management and 
climate adaptation; these tools also enable getting familiar with ICT/
smart applications and with new forms of public participation. In 
some cases, the PLUS experience led to the activation of permanent 
structures and monitoring systems conceived to manage future 
urban transformations such as the Urban Centre in Aprilia, as well 
as to trigger profitable collaborations with research institutions.
Despite the fact that the PLUS programme originated 
from a 2011 review of the 2007–2013 OP, it has entailed some 
significant constraints mainly caused by time restrictions imposed 
on the planning process. In many cases, plans were not founded 
on a strong, well-structured development vision, but defined ex-
post, in order to hold together projects that in many cases were 
already in the pipeline. All the interventions had to be coherent 
with the city plan and the zoning code in force, but this compliance 
cannot be considered completely reassuring, since most of the town 
planning schemes in the Lazio Region are largely outdated, often 
characterised by several zoning variants, and do not reflect any 
development strategy or prioritisation that could address urban 
regeneration process.
The high predominance of public works in intervention lists 
has, on the one hand, contributed to compensating – at least 
partially – for missing offer of public space and services, thanks 
to the building of new, undoubtedly necessary facilities, such as 
the nurseries. On the other hand, however, it has highlighted the 
difficulty encountered by municipalities in involving the private 
sector beyond the subsidy schemes, apart from a few minor, 
supplementary interventions. Obviously, the lack of available time 
and the economic crisis also played a role in these circumstances; 
nevertheless, it raised concerns about the effectiveness of the 
programme in terms of its capacity to activate long-term urban 
regeneration processes.
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A similar concern regards the risk of dissipating the expertise 
acquired by the municipal staff members and missing the 
opportunities arisen in the absence of a specific medium-long term 
programme and dedicated resources. Even if the 2014–2020 EU 
cohesion policy put the urban dimension at its very heart, the 
Lazio Region, differently from other Italian regions, has again 
omitted to include an explicit urban axis in its ERDF Operational 
Programme, even if many, clearly urban-related, issues such as 
mobility, energy efficiency, and social inclusion are addressed in 
a crosscutting way. 
The challenge now is to figure out if the current regional 
development strategy, which is based on the principle of integration 
of the European, national and regional funding sources and 
programmes, will be able to capitalise on the PLUS experience 
and continue working actively for urban regeneration, even in the 
absence of a specific urban focus.
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